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Subject: MONTHLY REPORT ON LOCAL ASSISTANCE STIP PROJECTS PREVIOUSLY VOTED 

BUT NOT AWARDED 
 
SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information.  The item 
provides the status of locally-administered State Transportation Improvement Program (STIP) 
projects that were allocated prior to Fiscal Year (FY) 2005-06 but have not yet been awarded for 
construction. 
 
As of November 13, 2006, all locally-administered STIP projects allocated prior to FY 2005-06 have 
been awarded within the required time frame, with the exception of four projects, totaling 
$2,068,000, that were approved for time extensions by the California Transportation Commission 
(Commission).  Information on the four projects is shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, STIP Guidelines, adopted by the Commission on December 11, 2003, stipulates 
that funds allocated for the construction phase of local grant projects are available for contract award 
for a period of 12 months from the date of allocation.  The guidelines further stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to 20 
months, in accordance with Section 14529.8 of the Government Code.  
 
Attachment 
 



Reference No.: 3.2
December 13-14, 2006
Attachment

Project Construction Allocations Prior to Fiscal Year 2005-06
Subject to 12-month Award Deadline Per Resolution G-03-19, STIP Guidelines
Program Codes: Storm Rehabilitation, Local Road, Regional Surface Transportation Program and Congestion
Mitigation & Air Quality Match, Transportation Enhancements-State Transportation Improvement Program
As of November 13, 2006

Agency Name County Name PPNO
Project 
Number

Allocation 
Date

Award 
Deadline

Allocation 
Amount

Plumas County Plumas County 02-2394 5909(075) 14-Apr-05 31-Dec-07 * $226,000
Los Angeles Los Angeles County 07-3170 5006(427) 14-Apr-05 30-Apr-07 * $292,000
Redondo Beach Los Angeles County 07-3426 5093(009) 26-May-05 31-Mar-07 * $742,000
Torrance Los Angeles County 07-3436 5249(015) 26-May-05 31-May-07 ** $808,000
Total $2,068,000

*These are extended deadlines approved April 2006 (Waiver-06-15).
**This is an extended deadline approved June 2006 (Waiver-06-25).


